

## Timelines and Activities in PAT Cycle-II

Activity		Description	Tentative Dates for PAT Cycle II	Activity by	Where
<b>Form 1, Action plan submission</b>	3 Months	Within 3 month from Notification	30 June 2016	DC	SDA/BEE
<b>Form 1 submission</b>	3 Months	Yearly submission of Form 1 within 3 months from last financial year	30 June (Every Year)	DC	SDA/BEE
<b>Form A, Form B along with others documents</b>	4 Months	Within 4 month from conclusion of target year	31 <sup>st</sup> July 2019	DC	SDA/BEE
<b>Submission of Form A, Form B with SDA comments</b>	45 Days	Within 45 days of the last date of submission of Form A	15 <sup>th</sup> Sept 2019	SDA	BEE
<b>Recommendation of ESCerts to MoP, GOI</b>	Two Months	Within two months from the date of the receipt of the comments from SDA	15 <sup>th</sup> Nov 2019	BEE	MoP
<b>Issuance of ESCerts by MoP</b>	45 Days	Within 45 days from the date of the recommendation of Escerts from BEE	31 <sup>st</sup> Dec 2019	MoP	
<b>Form D Submission</b>	One Month	After 1 month from the Completion of Trading		DC	SDA/BEE